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1.0 INTRODUCTION 
 
This fortieth Monthly Progress Report is submitted in accordance with the Falcon Refinery Site 
Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility 
Study between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil and 
Recovery Corporation (NORCO).   
 
This Monthly Progress Report and subsequent reports will address activities associated with both 
of the orders. 
 
The next monthly progress report, covering November, 2007 will be submitted on or before 
December 10, 2007. 
 
2.0 COMPLETED ACTIVITIES 
 

2.1 Removal Action Activities 
 

During the month of October, 50,298 gallons of waste was removed from Tank 10 after NORCO 
and Texas Molecular negotiated a waste disposal contract for the waste that remains in the tanks.  
To date a total of approximately 6,548,476 gallons of hazardous waste have been removed from 
all of the above ground tanks and disposed of at the Texas Molecular deep well injection well.  

 
NORCO is also in the process of finding a CERCLA approved disposal or reclamation facility 
that will accept wastes that are not permitted at the Texas Molecular disposal well. 
  
Prior to the beginning of liquid waste disposal in October 2004, the volume of waste in the above 
ground storage tanks was measured at 6,844,094 gallons.  Subtracting the current disposal 
volume indicates that there may be 295,618 gallons remaining in the tanks.  However, due to 
holes in the tops of the tanks the volume of waste may have increased due to rainfall or may have 
decreased due to evaporation.    
 
Original waste manifests are available at the Kleinfelder office in Austin.  A compilation of 
hazardous liquid waste disposal is included as Table 1.  
 
In addition to disposal activities site maintenance including repairing the exclusion zone fencing 
was performed. 
 

2.2 Remedial Investigation / Feasibility Study (RI/FS) 
 
During the month of October the EPA approved in Whole the Final Remedial Investigation and 
Feasibility Study (RI/FS) Work Plan, the Final Field Sampling Plan and the Final Quality 
Assurance Project Plan (all reports dated August 24, 2007) for the Falcon Refinery Superfund 
Site; Ingleside, San Patricio County, Texas. 
 
The EPA requested an updated schedule and one was supplied to the EPA and approved. 
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3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 
 
The RI/FS Work Plan schedule was updated. 
 
4.0 COMMUNITY RELATIONS 
 
A public meeting will be held on December 5, 2007 at the Ingleside City Hall to discuss the past 
and upcoming activities at the refinery.  A community fact sheet and newspaper announcement 
are included as Appendix A.    
 
The EPA has developed a web site to display information about the Removal Action and RI/FS 
activities.  The can be found by going to www.epaosc.net and selecting web sites, then Region 6 
and then the Falcon Refinery Site. 
 
A sign showing contact information and the website has been posted in front of the refinery.  
 
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 
 
None this reporting period. 
 
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 
 

6.1 Removal Action Work projected for the next two months includes: 
 

• Continuing the removal and disposal of liquids from the storage tanks at the anticipated 
rate of approximately 150,000 gallons a month;  

 
• Find a CERCLA approved disposal or reclamation facility that will accept wastes that are 

not permitted at the Texas Molecular disposal well; and 
 

• Continued site maintenance 
 
 

6.2 RI/FS Work projected for the next two months includes: 
 

• Implementing the RI/FS Work Plan, Field Sampling Plan and Quality Assurance Project 
Plan. 

 
• Field sampling activites will begin on November 26, 2007. 

 
• A community meeting will be held on December 5, 2007. 

 
7.0 LABORATORY / MONITORING DATA 
 
None this reporting period. 
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TABLES 
 

Table 1 
Hazardous Liquid Waste Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr.  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018) 

      
  Month Volume (gal)   

  October-04 53,832   
  November-04 734,763   
  December-04 879,158   
  January-05 783,881   
  February-05 551,444   
  March-05 565,489   
  April-05 445,107   
  May-05 471,311   
  December-05 42,550   
  January-06 58,740   
  February-06 59,140   
  March-06 0   
  April-06 29,371   
  May-06 59,018   
  June-06 97,151   
  July-06 118,743   
  August-06 148,509   
  September-06 109,908   
  October-06 86,665   
  November-06 140,498   
  December-06 85,813   
  January-07 118,541   
  February-07 107,985   
  March-07 152,493   
  April-07 121,588   
  May-07 150,368   
  June-07 87,900   
  July-07 143,485   
  August-07 94,727   
  September-07 0   
  October-07 50,298   
  Total 6,548,476   
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Table 2 
Metal Disposal 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Commercial Metal Company       
4614 Agnes St    

Corpus Christi, TX 361-884-4071 None David  
      

  RECYCLED METAL   
      

  Month Volume (lbs)   
  October-04 0   
  November-04 16,820   
  December-04 19,640   
  January-05 31,380   
  February-05 0   
  Total 67,840   
 
      
  FIRE EXTINGUISHERS   
      
  Month Quantity   
  December-04 10   
  Total 10   

 
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.  
The powder was disposed of properly and the metal went to salvage.  

 
 

Table 3 
Contaminated Soil and Oily Debris Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

U.S. Ecology Texas L.P. 
P.O. Box 307 

Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner 
      
 PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS  

      
  Month Volume (cy)   

  October-04 0   
  November-04 0   
  December-04 40   
  January-05 0   
  February-05 0   
  Total 40   
      

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL) 
      
  Month Volume (cy)   
  February-05 15   
  Total 15   
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Table 4 
Oil and Filter Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr  
Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez 

      
  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   
  January-05 403   
  February-05 0   
  Total 403   
      

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Midstate Environmental 

Services, LLC 
2203 Tower Road 

Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke 
      

  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   

  January-05 16,651   
  February-05 0   
  Total 16,651   
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Site Description 
 
 The Falcon Refinery Superfund Site 
(hereinafter the “Site”), owned by National Oil 
Recovery Corporation (NORCO), occupies 
approximately 104 acres and is located about 1.7 
miles southeast of State Highway 361 near the 
intersection of FM 2725 and Bishop Road near 
Ingleside, Texas.  The Site is currently being used 

as a crude oil storage facility.  The Site is bordered by wetlands to the northeast and southeast, 
residential areas to the north and southwest, and industrial facilities to the southeast and 
southwest. 
 
National Priorities List 
 
 The National Priorities List (NPL) is a list of national priorities among the known or 
threatened releases of hazardous substances, pollutants, or contaminants throughout the 
United States.  The NPL is intended primarily to guide the EPA in determining which sites 
warrant further investigation to assess the nature and extent of public health and environmental 
risks associated with a release of hazardous substances.  The EPA’s “Proposed Rule” for 
proposing the Site to the NPL was published in the Federal Register on September 5, 2002.  
The EPA has suspended the listing of the Site on the NPL so long as NORCO, with the EPA’s 
oversight, performs and finances the actions required at NPL sites in accordance with the terms 
and conditions of a June 9, 2004, Administrative Order on Consent (AOC) with the EPA for a “ 
Removal Action” and a “Remedial Investigation and Feasibility Study” (RI/FS).  These AOCs 
legally bind NORCO to perform these activities. 
 
 
Purpose and Current Status of the Removal Action 
 
 The purpose of the Removal Action at the Site is to remove and dispose of hazardous 
substances, pollutants, and contaminants from tanks and other containers, equipment, piping 
and buildings.  NORCO is also required to perform asbestos inspection and abatement; 
decontamination of containers, equipment, piping, and buildings; removal of containers, 
equipment, piping, and other contaminated items; and consolidation, removal, and disposal of 
grossly contaminated soil.  Removal activities are continuing. 
 
 
 
 

 

Falcon Refinery Superfund Site 
Community Meeting (12/05/07)  

Falcon Refinery 
Ingleside, San Patricio County, TX                                                                                     November 2007 

This fact sheet will tell you about...  
� Site Description 
� National Priorities List 
� Purpose and Current Status of the Removal 

Action 
� Purpose and Current Status of the RI/FS 
� Announcement of a Community Meeting 
� Información en EspaΖol 
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Purpose and Current Status of the Remedial Investigation and Feasibility Study 
 
 The purpose of the RI/FS is to determine the nature and extent of contamination and to 
gather sufficient information about the Site to support an informed risk management decision 
regarding which remedy is the most appropriate for the Site.  The EPA, Texas Commission on 
Environmental Quality (TCEQ), and the State and Federal natural resource trustees have 
reviewed the RI/FS Work Plan, Field Sampling Plan, and Quality Assurance Project Plan 
submitted by NORCO.  The EPA approved these plans on October 22, 2007.  Field work and 
sampling is scheduled to begin on November 26, 2007. 
 
Announcement of a Community Meeting 
 
 The EPA will host a community meeting to provide the public with an update on the 
current environmental activities at the Site.  The EPA will also respond to the participants’ 
questions regarding the environmental investigation of the Site.  We welcome the public’s 
participation at this meeting.  This community meeting will be held: 
 

 
Wednesday; December 5, 2007 

7 p.m. 
Ingleside City Hall 

2671 San Angelo 
                              Ingleside, Texas 78362 
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For more information, please contact... 
 
Rafael Casanova, P.G., EPA 
Remedial Project Manager 
U.S. EPA Region 6 
1445 Ross Avenue (6SF-AP) 
Dallas, TX 75202 
214-665-7437 
1-800-533-3508 
casanova.rafael@epa.gov 

 
Gary Moore, EPA On-Scene Coordinator 

U.S. EPA Region 6 
1445 Ross Avenue (6SF-PO) 
Dallas, TX 75202 
214-665-6609 
1-800-533-3508 
moore.gary@epa.gov 

 
David Birdsong, EPA Community 
Involvement Coordinator 

U.S. EPA Region 6 
1445 Ross Avenue (6SF-
PO) 
Dallas, TX 75202 
214-665-2221 
1-800-533-3508 
birdsong.david@epa.gov 

 
David Bary, EPA Region 6 
Press Office 
U.S. EPA Region 6 
1445 Ross Avenue 
Dallas, TX 75202 
214-665-2208 
1-800-533-3508 
bary.david@epa.gov 

 
Phillip Winsor, TCEQ Project 
Manager 
Texas Commission on 

Environmental Quality  

12100 Park 35 Circle 
Austin, TX 78753 
512-239-1054 
1-800-633-9363 
PWINSOR@tceq.state.tx.us 

 
 
 

 
Information Repositories 
 
Local Repository: 
Ingleside Public Library 
2775 Waco St. 
Ingleside, TX 78362 
 

 
State Repository: 
Texas Commission on 
Environmental Quality; 
Customer Service Center, 
Central File Room; 
121000 Park 35 Circle 
Austin, TX 78753 
(512) 239-2900 
Monday – Friday, 8:00 a.m. to 
5:00 p.m. 

 
U.S. EPA Region 6 Library 
Seventh Floor Reception 
Area 
1445 Ross Avenue, 7th Floor 
Dallas, Texas 
(214) 665-6424 
Monday - Friday, 7:30 a.m. 
to 4:30 p.m. 

 
U.S. EPA on the Internet 
 
U.S. EPA Headquarters 
www.epa.gov 

 
U.S. EPA Region 6 
www.epa.gov/region6 

 
U.S. EPA Region 6 
Superfund 
www.epa.gov/region6/superf
und 
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COMMUNITY MEETING 
 

FALCON REFINERY SUPERFUND SITE 
(A.K.A. NATIONAL OIL AND RECOVERY CORPORATION) 

FM 2725 AND BISHOP ROAD 
INGLESIDE, SAN PATRICIO COUNTY, TEXAS 

 
The U. S. Environmental Protection Agency (EPA) will host a community meeting 

to discuss the Falcon Refinery Superfund Site, located at the intersection 
of FM 2725 and Bishop Road near Ingleside, Texas.  At this meeting, EPA officials will 

provide the public with an update of the ongoing environmental activities at the Site. 
 

We welcome your participation.  This meeting will be held: 
 

Wednesday; December 5, 2007 
7 P.M. 

 
Ingleside City Hall 
2671 San Angelo 

Ingleside, Texas 78362 
 
Please contact Mr. Rafael Casanova, P.G. (bilingual, 214-665-7437), or the EPA’s toll-
free number (1-800-533-3508) if you have any questions.  This meeting is being held in 

a fully accessible facility, and Spanish-speaking staff will be available. 
 

Si requiere mas información sobre la reunión, o si usted necesita esta información 
traducida 

en español, favor de comunicar el Sr. Rafael Casanova, P.G. (personal bilingüe) 
en el teléfono 214-665-7437, o sin cobro a 1-800-533-3508.  El lugar de la 
reunión tiene acceso para todos y habrán personas que hablan español. 

 

To receive a Spanish translation of this fact sheet 
call U.S. EPA at 1-800-533-3508. 
 
Para recibir una traducción en español de esta hoja 
de datos, favor de comunicar el Sr. Rafael Abrego 
Casanova, P.G. (personal bilingüe); por teléfono a 
214-665-7437, o sin cobro a 1-800-533-3508. 

 
 
Region 6 
1445 Ross Ave. (6SF-AP) 
Dallas, TX 75202 

To be added to the mailing list call 1-800-533-
3508 
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